

Digitalisation Strategy Action Plan - December 2020 (NGET / NGGT)

Action No	Category	Business	Action	Due Date
DSAP 001	Data & Data Platforms	ET/GT	Network Mapping: Review and evaluate the Invitation to Tender (ITT) responses and work with the ENA System Mapping Subgroup to support contract award to develop the National Energy System Map	December 2020
DSAP 002	Data & Data Platforms	ET/GT	Network Mapping: Provide commentary for data sharing documentation and work with the ENA legal representatives to conclude a review of Data Sharing Agreements.	January 2021
DSAP 003	Data & Data Platforms	ET/GT	Network Mapping: Work with ENA Network Mapping Sub-Group to agree next steps and develop a sprint plan to deliver outputs.	March 2021
DSAP 004	Data & Data Platforms	ET/GT	Presumed Open/Data Triage: Engage with potential data customers and other stakeholders to understand likely customer requirements / value cases utilising existing forums and industry organisations.	March 2021
DSAP 005	Data & Data Platforms	ET/GT	Presumed Open/Data Triage: Design a suitable, externally-facing data catalogue solution (including governance, supporting process and integration with processes relating to proactive publication of datasets under Presumed Open workstream).	May 2021
DSAP 006	Data & Data Platforms	ET/GT	IT Investment Plan: Update IT Plan and Roadmap following outcome of Final Determinations	June 2021
DSAP 007	Data & Data Platforms	ET/GT	Presumed Open / Data Triage: Review and update data controls in light of emerging market requirements	June 2021
DSAP 008	Data & Data Platforms	ET/GT	Presumed Open / Data Triage: Design and test an approach for applying metadata (compatible with the standard proposed under the Data Triage workstream) to NGET & NGGT data to support efficient assessment and response to data requests.	June 2021
DSAP 009	Data & Data Platforms	ET/GT	Presumed Open / Data Triage: Proactively publish new data based on a perceived value cases (supporting innovation and decarbonisation) to test market prioritising data sets for stakeholders who pay for the products and services and which are in the public interest. Seek feedback from stakeholders on value and benefits datasets provide.	August 2021
DSAP 010	Grid Management	ET	Artificial Intelligence: Integrate Outage Sequencer tool into tactical and long term planning processes	September 2021
DSAP 011	Data & Data Platforms	ET/GT	Presumed Open / Data Triage: Develop processes to embed the Data Triage Framework into NGET / NGGT to align with the ENA Data Triage process.	November 2021
DSAP 012	Data & Data Platforms	GT	Presumed Open / Data Triage: Review Dublin Core Meta Data standards against the UNC Data Dictionary and develop an action plan for the gaps identified	November 2021
DSAP 013	Customer Journey	ET/GT	Stakeholder Engagement: Develop further metrics to demonstrate the successful delivery of EDTF recommendations for personas groups	November 2021
DSAP 014	Data & Data Platforms	ET/GT	Stakeholder Engagement: Review National Grid Data Business Management Standards against Ofgem's guidance and understand gaps and develop an action plan	November 2021
DSAP 015	Customer Journey	ET/GT	Stakeholder Engagement: Develop and maintain a digitalisation-focused stakeholder engagement strategy to target key groups / personas and drive our stakeholder engagement plans.	Ongoing
DSAP 016	Customer Journey	ET/GT	Stakeholder Engagement: Engage with customers and stakeholders as per the digitalisation stakeholder engagement plan, maintaining a stakeholder engagement log linking feedback to activity and stakeholder outcomes.	Ongoing